## Schedule

Week 5: set up UI

Week 6: Link UI pages and set up database

Week 7: set up Login Page, Like/dislike

Week 8: set up user right (regular user and admin right)

Week 9: Polish UI

Week 10: tweaks